
06-Jan-06 

Minutes of 
MINERvA Working Group Meeting (WGM) 

Wednesday, January 11, 2006 
1:00 – 2:30 PM Snake Pit 

 
Action Items: 

 
a) Project will provide words/bullets as to why this is chosen as the CD-4 definition and 

have the I&I part of the separate schedule from the project schedule and link it 
appropriately to shutdowns.  

b) Dave to give Acquisition Plan to Joe Collins for comment. 

c) PEP and PMP should go more or less hand in hand and thus should be 
updated/distributed together. (Dave) 

d) Nancy to find out if procurement packages are needed for only long-lead-time items, or 
only items above a certain monetary threshold? What is the definition of “long lead-
time”? 

Comments on Agenda: 
 
1) Feedback on interchanges between the Directorate and OHEP [Mont] Mont not present for 

meeting.. 

2) Discuss MINERvA Timeline[Ed]  Ed shows new timeline with CD-0 in 2/06 and subsequent 
reviews roughly 3 months later than previous timelines shown.  But if CD-2/3 approval comes 
in December then it might still be possible to get construction funds by 1/07 if there is a 
federal budget by then.  Ed points out that this is a strawman timeline, and we are free to 
make suggestions for amendments.  

Some of the constraints that drive the schedule are that one typically needs 2-3 months from 
CD-0 to getting Acquisition Plan AE approval (it just takes that long to get through), then 1 
month from when it is approved to when you can get CD-1, 1 month from DOE CD-2/3 
Review to EIR review and then 2-3 months from EIR Review to AE Approval for CD-2/3.  Not  
a lot of wiggle room for getting money by January 2007.    

 

For a combined CD-2/3 review MINERvA needs all design specs and drawings done and then 
we we will be completely ready for procuring items. Need a successful CD-2 (Lehmann) to 
request an EIR….so combined EIR CD-2/3 doesn’t look realistic.  If not all procurement 
packages will be ready for CD2/3, can go for a CD-2/3a where just the long lead time 
items/critical time items procurement packages are complete. 

 

What is needed for documentation for the EIR is very similar to what is needed for CD2/3. 

 

3) Discussion on Procuring Drip Ceiling for MINOS Hall [Nancy/Debbie] Bid packages are 
ready, waiting for Rob Plunkett’s approval, he’s returning to the US on 1/12.Will put req. 
through assuming that there is money and find out if there isn’t if Jim Strait/Greg don’t sign 
it.  
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4) 413 Based CDR Development Discussion [Debbie/Nancy] Writing assignments have been 
made, question about roughly how long the technical description of the detector could be, 40 
pages was said to be appropriate length. Other portions of the CDR could sum to another 20-
40 pages or so.   

5) TDR Format Requirements Discussion [Debbie/Nancy/All]  No new requirements for the 
TDR past what was originally expected. 

6) Discussion of outcome from Directors CD-1 Review and status of actions required for 
MINERvA to be at CD-1 (i.e. schedule, milestones, etc.) [Debbie/Nancy]  We have started 
addressing many Director’s Review recommendationss:  appointed 5/6/7 coordinator Ron 
Ransome, revisiting PMT testing schedule in aggressive way, appointed folks to scrub the 
schedules, each WBS will get scrubbed by someone other than the L2 manager, top down and 
bottom  up.  

7) Discuss CD-4 Definition (End of Project) [Debbie/Nancy/All]  After much discussion we 
have decided that as long as ANY part of installation depends on there being an accelerator 
shutdown, we will keep installation off the project.  We will still look into what specific tasks 
need to be done with the MINOS near detector coil or electronics turned off.  There are too 
many unknowns to have CD-4 include installation.   

Action Item: Project to provide bullets/words as to why this is chosen as the CD-4 definition and 
have the I&I part of the separate schedule from the project schedule and link it appropriately to 
shutdowns.  

8) Status of CD-1 Documentation [Dave] PEP is the closest thing to be ready to pass to DOE, 
Steve Webster has given comments as have Debbie and Nancy.  PMP is not as ready but we 
will work hard to get it ready by end of January/mid-February.  

9) Status of Open Action Items from 23-November meeting: [Debbie/Nancy] Everything on the 
list save Kevin getting CD-0 documentation was done before the director’s review.  Kevin in 
contact with Mike Procario (1/12) on some of the CD-0 documentation.   

Action Item: Dave to give Acquisition Plan to Joe Collins for comment (I think Dave has already 
done this). 

Action Item: PEP and PMP should go more or less hand in hand and thus should be 
updated/distributed together. (Dave) 

Action Item:  (This is mine for next time)  The timeline states that we need procurement packages 
for long lead time items for CD3.  I thought I heard we needed all procurement packages ready 
for CD3.  Which is it?  Is the cutoff a monetary cutoff or lead time cutoff or??? 

 


